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MEETING AGENDA  

• Project Background 

• West End Transitway Key Elements 

• Completing the Current Phase of Work 

• Next Steps 

• Discussion 

• Resolution of Support 
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PROJECT BACKGROUND 1 
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History of Transitway Decision Making 

2008 2009 2010 2011 2012 
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High Capacity Transit 

Corridors Study (2011) 

• Participants 
o High Capacity Transit Corridor 

Work Group 

o City residents 

o City staff and leadership 

• Resolutions of Support 
o High Capacity Transit Corridor 

Work Group  

o Transportation Commission  

o Planning Commission  

o City Council  

o 2 caveats to be addressed in 

future work 

 

 

• Advance West End 

Transitway project and 

address Corridor Work 

Group caveats through: 
o Environmental document 

o Conceptual engineering plans 

(10% design) 

o Capital and operating costs 

o Re-concurrence of ‘Resolution of 

Support’ 

 

West End Transitway 
(Current Effort) 
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Project Purpose and Need 

Project 

Need 
Corridor 

Issues 

Land Use and Economic Development 

Traffic Congestion 

Transit Service 
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Primary Goals of Current Work Underway 

• Re-concurrence by the City of the Locally-Preferred 

Alternative defining: 
• Transit technology 

• Route 

• Configuration 

• Refined planning-level project cost estimate 

• Approved environmental document 
o Decision is made by Federal Transit Administration in cooperation with 

other supporting agencies 

 

• The current work underway will not result in not a final 

engineering design, operating plan, phasing plan, or 

financial plan  those things come later. 

7 



WEST END TRANSITWAY 

KEY ELEMENTS 
2 
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By the Numbers 





COMPLETING 

THE CURRENT PHASE OF WORK 
3 
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Project Policy Guidance 

• Minimize Impact to Private Property 

• Minimize Parking Impacts 

 

• Avoid Reconstruction of Bridges 

• Avoid Parklands 

• Avoid Natural Resources 

 

• Comply with New Stormwater Regulations 

• Consistency with Existing Land Use and Adopted Plans 
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Recent Coordination 

• City Council 

• Transportation 
Commission 

• Planning Commission 

• Parks and Recreation 
Commission 

• Environmental Policy 
Commission 

• Bicycle and Pedestrian 
Advisory Committee  

• Budget and Fiscal Affairs 
Committee  

 

• Alexandria Transit 
Company (DASH) Board 
of Directors 

• DASH and WMATA 

• Arlington County 

• Fairfax County 

• Southern Towers 

• Summers Grove 
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2012 Council Resolution:  

Caveats Addressed 

Caveats Action Taken Transitway Recommendation 

Optimize alignment to 

better serve the Northern 

Virginia Community 

College (NVCC) 

Evaluated 

multiple station 

location and 

alignment 

alternatives 

To enhance access to NVCC, project 

includes: 

- Pedestrian safety/accommodation 

enhancements at Braddock Road 

- Stations at Fillmore and Braddock 

- Build Alternative does not preclude 

other (potential future) services from 

directly serving main campus 

 

Monitor transition from 

Alternative D (Bus Rapid 

Transit) to Alternative G 

(Streetcar) 

No action 

required at this 

time by the 

current project 

 

Transportation Commission to discuss 

when appropriate 
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Other Key Items Addressed 

 
Key Item Action Taken Transitway Recommendation 

Provide Adequate 

Bicycle 

Accommodation on S. 

Van Dorn Street 

Multiple 

alternatives 

evaluated 

• Selected cross-sectional alternative with multiuse 

path along one side where corridor is modified 

• Updated layout to best address comments received 

(path width, intersection/driveway-related features) 

Minimize 

Parking/Property 

Impacts on Van Dorn 

Street near Sanger 

Avenue 

Multiple 

alternatives 

evaluated 

• Select alternative that reduces parking/property 

impacts from 33 spaces lost to 3 spaces lost. Land 

owner (JBG) supports this alternative as does the 

community. 

Minimize Right-of-

Way/Property Impacts 

along S. Van Dorn 

Street 

Multiple 

alternatives 

evaluated 

• Establish future policy ROW line 

• Phased cross section implementation establishing 

location of permanent Transitway and providing 

minimum adequate bike/ped accommodations 

through corridor constrictions 

• Require redevelopment/development to build/provide 

funds for/ construct full cross section consistent with 

adopted plans (policies) 

Minimize residential 

use parking impacts 

(overall) 

Adjusted alignment 

and cross section 

• Reduced impacts along Van Dorn street (vicinity of 

Stevenson) and along Beauregard Street 

Establish Landmark 

Mall-related Alignment 

Multiple 

alternatives 

evaluated 

• Alignment will enter mall property and connect to the 

transit center 

• Locate station at or adjacent to transit center 
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Other Key Items Addressed 

 Key Item Action Taken Transitway Recommendation 

Confirm that Van Dorn 

Metrorail Station has 

Adequate Bus 

Capacity 

Worked with 

WMATA on station 

capacity for buses 

• Stop buses within Metrorail station bus facility 

• Confirmed that station can support Transitway buses 

Stormwater 

Compliance of Project 

Assessed project’s 

ability to meet 

current 

requirements 

• Manage stormwater within right of way (ROW) 

• Identification of specific treatments in specific 

locations occurs in design phase 

• May also afford the city stormwater management 

credits (will need future confirmation) 

Match Beauregard 

Plan SAP adopted 

interim ROW 

Adjusted corridor 

layout/alignment 

• Match Small Area Plan (SAP) interim ROW 

Optimize Southern 

Terminus Alignment 

(Metro Road) 

Adjusted corridor 

alignment 

• Two-directional bus routing along Metro Road 

• Reduced traffic impacts at Van Dorn 

Road/Eisenhower Avenue 

• Reduced impacts along Eisenhower Avenue 

 

Minimize 

Parking/Property 

Impacts at Southern 

Towers 

Multiple feasible 

alternatives being 

evaluated 

• Refine during next phase of design: 

o Bus operations and access to transit 

o Traffic operations and parking impacts 

• No expected negative impact to West End 

Transitway Project or Southern Towers 
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Metro Road – Preliminary Concept  
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Metro Road – Preferred Alignment  
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Metro Road – Summary of Evaluation 

Criteria 

 
Design Option 

Eisenhower & Metro Road Bi-Directional Along Metro Road 

Transit access  
Best – Improves accommodation along Eisenhower 

Avenue 

Good – No ped/bike enhancements to Eisenhower 
Avenue 

Transit visibility Best – Highly visible along Eisenhower Avenue 
Good – Highly visible, but along less-traveled Metro 

Road 

Transit travel time (in 
minutes) between Van 

Dorn Metrorail Station and 
Edsall Road 

Best – Shorter travel time Good – Slightly longer travel time (+/- 40 sec) 

Traffic operations quality 
at S. Van Dorn Street/ 
Eisenhower Avenue 

intersection in seconds of 
delay - AM (PM) 

Good –  Transit operation adds to delay at intersection 
(+/- 23 sec) 

Best – No additional delay to intersection 

Construction effects 
Good – Requires additional widening of one block of 

Eisenhower Avenue 
Best – Best uses existing infrastructure 

  
Cost 

Good – Approximately $1 million more than Option 2 Best – Approximately $1 million less than Option 1 

Local community impact 
Good – Within ROW, but reduces existing buffer 
between Eisenhower Ave and Summers Grove 

Best – No change to roadways along Summers Grove 
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Environmental Documentation 

Key Topics   

• Land Acquisition 

• Compliance with Local 

Plans, Land Use, & 

Zoning 

• Neighborhoods & 

Community Facilities 

• Economic Development 

• Environmental Justice 

• Secondary & Cumulative 

Effects 

• Transportation 

• Construction Effects 
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Continuous coordination with FTA on development of  

Documented Categorical Exclusion (CE)  



Environmental Findings 

• No impacts to: 

o Air quality 

o Cultural Resources and Section 106 (National Historic Preservation Act) 

o Noise levels 

o Parks 

o Streams (no direct impact) 

o Vibration 

 

• Improved stormwater quality and reduced quantity in keeping with 

Virginia Water Control Law 

• Net increase in number of trees  

• Visual resources changes consistent with City-adopted plans 

• Hazardous and contaminated materials sites further analyzed prior to 

construction 
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Project and Operating Costs 

• Refining initial cost estimates  

o Project cost estimates based on concept engineering 

 

 

 

 

 

 

 

o Range of operating cost ($5 to 9 million) based on route and 

schedule assumptions 
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Item Cost (2015 Dollars) 
Capital Construction 
(includes Roadway, stations, systems, ROW & utilities) $60 to 70 million 

Fleet (buses, including spares) $17 to 19.5 million 

Project Development 
(design, fees, permitting, legal, surveys, testing, etc.) $16 to 18.5 million 

Contingency $28 to 32 million 

Total Project Cost $121 to 140 million 



Funding Plan 

• Funding sources and budget process 

o Highly rated in NVTA list of projects for regional funding  

o Anticipated application for Federal Transit Administration capital 

grant 

o City will work with Commonwealth regarding potential transit 

funding through I-395 HOT lane project  
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Draft Capital Funding Plan  

 

 

 

 

 

 

 

• Notes: 

o Ranked #2 transit project by NVTA (FY15-16 Funding Program) 

o Funding distribution reflects realistic implementation timeframe  

o Provides flexibility for a phased implementation (if needed) 
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Funding 
Source 

FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 TOTAL 

NVTA 70%  $  2,400,000   $  7,000,000   $  20,000,000   $  20,000,000   $  12,740,000         $    62,140,000  

FTA (Small 
Starts)  

     $  20,000,000   $  20,000,000   $  10,660,000         $    50,660,000  

Private Capital 
Contributions 

           $  2,600,000   $  12,100,000   $  12,500,000   $    27,200,000  

TOTAL  $  2,400,000   $  7,000,000   $  40,000,000   $  40,000,000   $  23,400,000   $  2,600,000   $  12,100,000   $  12,500,000   $  140,000,000  



Administrative Work Items to Complete 

• Environmental document submittal to FTA 

• Updates to overall project documentation 

• Commission and Council re-concurrence of Transitway 

project resolution 
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NEXT STEPS 4 
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Future Project Development Steps, Beyond the 

Current Work Underway 

• City participation in I-395 HOT lane project 

• Additional engineering 

• Detailed financial plan 

• Construction 

• Operation 
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DISCUSSION 5 

29 



WEST END TRANSITWAY 

RESOLUTION OF SUPPORT 
6 
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Policy Advisory Group: Resolution of Support 

Whereas, the West End Transitway Alternatives Analysis 

(AA) and Environmental Documentation planning effort was 

initiated as a result of the 2011 resolutions of support for 

high-capacity transit operating in dedicated lanes in 

Corridor C (as defined in the adopted Transitway Corridors 

Feasibility Study, 2012) by the High-Capacity Transit 

Working Group, Transportation Commission, and City 

Council; 

Whereas, this planning effort has addressed each of the 

following key issues which were requested by City bodies 

to be brought to resolution during a subsequent planning 

effort: 

Issue: The alignment be optimized to better serve the 

Northern Virginia Community College (NVCC) 

Resolution: Alignment location maintained; however, 

pedestrian safety and accommodation improvements 

included in project to respond to access improvement 

needs expressed by NVCC 

Issue: Transportation Commission identify decision 

criteria and monitor the transition from Alternative D (Bus 

Rapid Transit) to Alternative G (Rail/Streetcar) and report 

progress to Council 

Resolution: No action required at this time 

Whereas, the AA and Environmental Documentation effort 

has involved significant coordination with and incorporated 

guidance from local, regional, state, and federal officials; 

Whereas, the AA and Environmental Documentation effort 

has substantively sought, vetted, and incorporated 

feedback from public and local stakeholders; 
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Whereas, the AA and Environmental Documentation effort 

has received and incorporated specific input from the City 

Council established Policy Advisory Group (PAG); 

Whereas, the AA and Environmental Documentation effort 

has evaluated and provided acceptable concepts addressing 

specific areas of concern such as: bicycle and pedestrian 

facilities, safety, property impacts, parking impacts, 

stormwater impacts, operational feasibility, engineering 

feasibility, plan and policy compliance; and 

Whereas, the defined Build Alternative will continue to be 

developed in subsequent engineering design and financial 

planning steps to manage project cost, impacts, benefits, and 

effectiveness, now, therefore, be it 

Resolved, that the West End Transitway PAG: 

1) Hereby reconfirms the 2011 resolution of support, 

confirms that follow-up items in that resolution have been 

addressed, and recommends the defined Build Alternative 

for the West End Transitway is the City’s preferred approach 

for high-capacity transit for Corridor C; 

2) Recommends that the City move the defined Build 

Alternative forward toward operation through project 

development which includes completion of the project 

Environmental Document, commitment of funding, and 

completion of work activity including design, engineering, 

permitting, financial planning, bidding,  and construction 

leading to the initiation of service; and 

3) Recommends that the Transportation Commission and 

City Council concur with the West End Transitway PAG’s 

reconfirmations, confirmations, and recommendations as 

identified in items (1) and (2) above. 
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PUBLIC MEETING  

Open house to answer questions about the 

overall project and next steps 


